

TFPA PROJECT REPORTING TABLE **As of December 31, 2010******

Work Plan/Product Step	Milestone Project Deliverables	Start Date	Project Length	Month	Acres	Man Hours	Percent Complete	Project End Date	Temp Staff	FT Staff	Project Issues And/or Risks
Phase I – Preparation Work	Brushy 1228 acres Pierce 1489 acres Porter 864 acres Wallow 1168 acres 4749 acres total	5-17-10	Brushy acres completed Pierce project still ongoing	4	4749 Total 2039 acres completed		50% Brushy 1228 acres 100% Pierce 1489 acres 100% Porter 864 acres 0% Wallow 1168 acres 0%	July 2011	3	2	Recon Plots Finished-units Boundaries, GPS and Mapping of Brushy project Currently working on Pierce.
Layout	1228ac Brushy 1489 ac Pierce	5-17-10 8/10					100%	Dec. 2011	3	2	
Marking	1094 132 acres not marked DxBxD RX 945ac Pierce Copleted	7/20 10 8/10					100%	Dec. 2011	3	2	
Cruising	0						50%				
Phase II – Mechanized (Non WMAT Participation)							0%				
Phase III – Thinning Work		2011					0%				

Porter and Wallow projects preparation work to begin in spring of 2011.